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MSG 061  (27-0653) - FD07 FLIGHT PLAN REVISION 
Page 1 of 11 

Page 1 of 11, MSG 061 (27-0653) 

MSG INDEX 1 
MSG NO. TITLE 2 
061  FD07 Flight Plan Revision 3 
062  FD07 Mission Summary 4 
063  FD07 Transfer Message 5 
064  ULF6 Stowage Choreography 6 
065                 STS-134/ULF6 FD7 EVA Deltas 7 
066                 ATV2 Cargo List 8 
067                 JLP CWC-I Relocation 9 
068                 FD06 MMT Summary 10 
069                 FD07 Crew Choice Downlink Opportunities 11 
 12 
 13 
 14 

1. Post-Sleep Cryo Config 15 
For today's post-sleep cryo config, O2 tanks 2, 3, & 4, and H2 tanks 2 & 5 will 16 
be active. 17 

  18 
R1      O2,H2 MANF VLV TK2 (two) - OP (tb-OP) 19 

                     O2 TK3 HTRS A,B (two) - AUTO 20 
  21 

             A11    CRYO TK4 HTRS O2 A,B (two) - AUTO 22 
  23 
             A15    CRYO TK5 HTR O2 A - OFF 24 
            25 

2. Pre-Sleep Cryo Config 26 
           √MCC for deltas prior to configuring for pre-sleep. 27 
  28 
           For tonight's pre-sleep cryo config, manifold 2 will be closed with O2 and       29 
           H2 tanks 2 & 5 active. 30 
  31 

          A15    CRYO TK5 HTR O2 A - AUTO 32 
   33 
          A11    CRYO TK4 HTRS O2 A,B (two) - OFF 34 
  35 
          R1      O2 TK3 HTRS A,B (two) - OFF 36 
                    O2,H2 MANF VLV TK2 (two) - CL (tb-CL) 37 
 38 

3. EVA Prep   39 
            Taz, Before Drew and Spanky get too far into EVA Prep, please see MSG 27-0652  40 
            (134-065) STS-134/ULF6 FD7 EVA DELTAS which contains a few final pen & inks to  41 
            the EVA2 Procedures. Let us know if you or they have any questions.  We are  42 
            excited for today’s EVA! 43 

 44 
4. Message 069 contains Crew Choice Downlink opportunities during Post Sleep and 45 

PreSleep on FD7 46 
 47 

5. REPLACE PAGES 2-22 AND 2-24, AND 3-68 THROUGH 3-75. 48 
 49 
 50 
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FLT PLN/134/FLIGHT     

07

MARK BOX SPANKYFD07 EZ ACTIVITIES:
  √OCAC Filter
  √MDDK Duct Screen
  TEPC Status Check:
   Verify display is backlit
  Hard reboot: STS-2(WINDECOM),
   STS-3(KFX) & STS-4(RPOP)
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~
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A7  √WIRELESS VID HTR - ON
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SLEEP LOGBOOK (SDBI 1634)

SHUTTLE/ISS H2O CONTAINER FILL (HC)
 (ORB OPS, ECLS) Perform CWC FILL #5
 Ref. MSG 030

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
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 MCC-H performs step 1

ISS EVA SYSTEMS: 1.220 EMU PURGE
 MCC-H performs steps 6 and 12
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  √OCAC Filter
  √MDDK Duct Screen
  TEPC Status Check:
   Verify display is backlit
  Hard reboot: STS-2(WINDECOM),
   STS-3(KFX) & STS-4(RPOP)
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EXERCISE
[EVA CREW
OUTSIDE OF
SARJ]

~

NOTES

3-70

07

MARK BOX SPANKY

REPLANNEDREPLANNEDREPLANNED

STS-134/ULF6 FD

     

05:00

06:00

07:00

08:00

GMT

Date
05/22
(142)

     

16:00

17:00

18:00

19:00

20:00

MET

Day 005
W E Z

T
D
R
S

D
/
N

O
R
B

9
0

9
1

9
2

9
3

A
T
T

~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

CDR

P/TV07 EVA
 (PHOTO/TV, SCENES)
 OPS

ISS EVA SYSTEMS: CREWLOCK 
DEPRESS/REPRESS CC
 Perform CREWLOCK DEPRESS

ISS EVA SYSTEMS: 1.225 EMU PREBREATHE
 Steps 3, 7, 10, 41 not required
 MCC-H performs step 49

STORRM ACT AND DRU POWER DOWN
 Ref. MSG 049, power down DRU3

PLT

~

MEAL

STOWAGE OPS
 Ref. MSG 064, MSG 066, MSG 067

SHUTTLE/ISS H2O CONTAINER FILL (HC)
 (ORB OPS, ECLS)
 Perform FILL TERMINATION

Transfer CWC to ISS

MS1

ISS EVA SYSTEMS: 1.225 EMU PREBREATHE
 Steps 3, 7, 10, 41 not required
 MCC-H performs step 49

ISS EVA SYSTEMS: CREWLOCK 
DEPRESS/REPRESS CC
 Perform CREWLOCK DEPRESS

ISS EVA SYS:C-LK DPRS/RPRS CC POST DEPRESS

EGRESS/SETUP

P3-P4 REROUTE

ATA TO FILL

PSARJ - REMOVE COVERS

~

PSARJ - 1ST LUBE

 

~

NO
UNISOLATED
EXERCISE
[EVA CREW
OUTSIDE OF
SARJ]

NOTES

6



FLT PLN/134/FLIGHT     

07

ROBERTO DREW TAZ
P/TV07 EVA
 (PHOTO/TV, SCENES)
 SETUP

REPLANNEDREPLANNEDREPLANNED

3-71

STS-134/ULF6 FD

     

05:00

06:00

07:00

08:00

GMT

Date
05/22
(142)

     

16:00

17:00

18:00

19:00

20:00

MET

Day 005
W E Z

T
D
R
S

~

~ ~

D
/
N

O
R
B

9
0

9
1

9
2

9
3

~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

A
T
T

MS2

MEAL

~

~

EXERCISE

TRANSFER OPS
 Ref. Transfer List & MSG 063

IFOAM OPERATIONS
 (ASSY OPS, PAYLOADS)
 Step 1

IFOAM OPERATIONS
 (ASSY OPS, PAYLOADS) Step 2

MS3

ISS EVA SYSTEMS: 1.225 EMU PREBREATHE
 Steps 3, 7, 10, 41 not required
 MCC-H performs step 49

ISS EVA SYSTEMS: CREWLOCK 
DEPRESS/REPRESS CC
 Perform CREWLOCK DEPRESS

ISS EVA SYS:C-LK DPRS/RPRS CC POST DEPRESS

EGRESS/SETUP

P5/P6 NH3 FILL/VENT

EAS SETUP/VENT

~

PSARJ - REMOVE COVERS

P3-P4 REROUTE

MS4

IVA SUPPORT EVA 2

~

ISS EVA SYSTEMS: 1.225 EMU PREBREATHE
 Steps 3, 7, 10, 41 not required
 MCC-H performs step 49

ISS EVA SYSTEMS: CREWLOCK 
DEPRESS/REPRESS CC
 Perform CREWLOCK DEPRESS

ISS EVA SYS:C-LK DPRS/RPRS CC POST DEPRESS

 

NO
UNISOLATED
EXERCISE
[EVA CREW
OUTSIDE OF
SARJ]

~

NOTES

3-71

07

ROBERTO DREW TAZ
P/TV07 EVA
 (PHOTO/TV, SCENES)
 SETUP

REPLANNEDREPLANNEDREPLANNED

STS-134/ULF6 FD

     

05:00

06:00

07:00

08:00

GMT

Date
05/22
(142)

     

16:00

17:00

18:00

19:00

20:00

MET

Day 005
W E Z

T
D
R
S

D
/
N

O
R
B

9
0

9
1

9
2

9
3

A
T
T

~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

MS2

~

MEAL

~

EXERCISE

TRANSFER OPS
 Ref. Transfer List & MSG 063

IFOAM OPERATIONS
 (ASSY OPS, PAYLOADS)
 Step 1

IFOAM OPERATIONS
 (ASSY OPS, PAYLOADS) Step 2

MS3

ISS EVA SYSTEMS: 1.225 EMU PREBREATHE
 Steps 3, 7, 10, 41 not required
 MCC-H performs step 49

ISS EVA SYSTEMS: CREWLOCK 
DEPRESS/REPRESS CC
 Perform CREWLOCK DEPRESS

ISS EVA SYS:C-LK DPRS/RPRS CC POST DEPRESS

EGRESS/SETUP

P5/P6 NH3 FILL/VENT

~

EAS SETUP/VENT

PSARJ - REMOVE COVERS

P3-P4 REROUTE

MS4

~

IVA SUPPORT EVA 2

ISS EVA SYSTEMS: 1.225 EMU PREBREATHE
 Steps 3, 7, 10, 41 not required
 MCC-H performs step 49

ISS EVA SYSTEMS: CREWLOCK 
DEPRESS/REPRESS CC
 Perform CREWLOCK DEPRESS

ISS EVA SYS:C-LK DPRS/RPRS CC POST DEPRESS

 

~

NO
UNISOLATED
EXERCISE
[EVA CREW
OUTSIDE OF
SARJ]

NOTES
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FLT PLN/134/FLIGHT     

07

MARK BOX SPANKY

REPLANNED

NO
UNISOLATED
EXERCISE
[EVA CREW
OUTSIDE OF
SARJ]

REPLANNEDREPLANNED

3-72

STS-134/ULF6 FD

     

09:00

10:00

11:00

12:00

GMT

Date
05/22
(142)

     

20:00

21:00

22:00

23:00

00:00

MET

Day 005
W E Z

T
D
R
S

~

~

~

D
/
N

O
R
B

9
3

9
4

9
5

~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

A
T
T

CDR

ISS EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CC
 Perform CREWLOCK REPRESS~

ISS EVA SYS: C-LK DPRS/RPRS CC PRE REPRESS

P/TV07 EVA
 (PHOTO/TV, SCENES)
 OPS

MEAL

PLT

MEAL

~

ROBO: 1.410 SSRMS EVA SUPPORT - SPDM LEE LUBE
 EXERCISE CONSTRAINT

CSS: 1.111 CUPOLA CREW RESTRAINT OPS Step 6
STOWAGE OPS
 Ref. MSG 064, MSG 066, MSG 067

~

MS1

ISS EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CC
 Perform CREWLOCK REPRESS~

ISS EVA SYS: C-LK DPRS/RPRS CC PRE REPRESS

PSARJ - 1ST LUBE

~

PSARJ - 2ND LUBE

PSARJ - INSTALL COVERS

CLEANUP/INGRESS

S1 RADIATOR GRAPPLE BAR STOW BEAM

P3-P4 NH3 JUMPER STOW

 

~

NO
UNISOLATED
EXERCISE
[APFR FOR
SPDM LEE
LUBE]

NOTES

3-72

07

MARK BOX SPANKY

REPLANNED

NO
UNISOLATED
EXERCISE
[EVA CREW
OUTSIDE OF
SARJ]

REPLANNEDREPLANNED

STS-134/ULF6 FD

     

09:00

10:00

11:00

12:00

GMT

Date
05/22
(142)

     

20:00

21:00

22:00

23:00

00:00

MET

Day 005
W E Z

T
D
R
S

D
/
N

O
R
B

9
3

9
4

9
5

A
T
T

~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

CDR

~

ISS EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CC
 Perform CREWLOCK REPRESS

ISS EVA SYS: C-LK DPRS/RPRS CC PRE REPRESS

P/TV07 EVA
 (PHOTO/TV, SCENES)
 OPS

MEAL

PLT

~

MEAL

ROBO: 1.410 SSRMS EVA SUPPORT - SPDM LEE LUBE
 EXERCISE CONSTRAINT

CSS: 1.111 CUPOLA CREW RESTRAINT OPS Step 6

~

STOWAGE OPS
 Ref. MSG 064, MSG 066, MSG 067

MS1

~

ISS EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CC
 Perform CREWLOCK REPRESS

ISS EVA SYS: C-LK DPRS/RPRS CC PRE REPRESS

~

PSARJ - 1ST LUBE

PSARJ - 2ND LUBE

PSARJ - INSTALL COVERS

CLEANUP/INGRESS

S1 RADIATOR GRAPPLE BAR STOW BEAM

P3-P4 NH3 JUMPER STOW

 

~

NO
UNISOLATED
EXERCISE
[APFR FOR
SPDM LEE
LUBE]

NOTES
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FLT PLN/134/FLIGHT     

07

ROBERTO DREW TAZ

REPLANNED

NO
UNISOLATED
EXERCISE
[EVA CREW
OUTSIDE OF
SARJ]

REPLANNEDREPLANNED

3-73

STS-134/ULF6 FD

     

09:00

10:00

11:00

12:00

GMT

Date
05/22
(142)

     

20:00

21:00

22:00

23:00

00:00

MET

Day 005
W E Z

T
D
R
S

~

~ ~

D
/
N

O
R
B

9
3

9
4

9
5

~

~

B
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-
X
L
V
 
-
Z
V
V

A
T
T

MS2

MEAL

~

STOWAGE OPS
 Ref. MSG 064, MSG 066, MSG 067

~

MS3

ISS EVA SYS: C-LK DPRS/RPRS CC PRE REPRESS
ISS EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CC
 Perform CREWLOCK REPRESS~

NH3 VENT TOOL CLNUP

EAS SETUP/VENT

~

SPDM LEE LUBE

PSARJ - INSTALL COVERS

CLEANUP/INGRESS

P3-P4 NH3 JUMPER STOW

ATA TO VENT

PSARJ - 2ND LUBE

SPDM CLA COVER INSTALL

MS4

IVA SUPPORT EVA 2

~

EXERCISE

~

 

~

NO
UNISOLATED
EXERCISE
[APFR FOR
SPDM LEE
LUBE]

NOTES

3-73

07

ROBERTO DREW TAZ

REPLANNED

NO
UNISOLATED
EXERCISE
[EVA CREW
OUTSIDE OF
SARJ]

REPLANNEDREPLANNED

STS-134/ULF6 FD

     

09:00

10:00

11:00

12:00

GMT

Date
05/22
(142)

     

20:00

21:00

22:00

23:00

00:00

MET

Day 005
W E Z

T
D
R
S

D
/
N

O
R
B

9
3

9
4

9
5

A
T
T

~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

MS2

~

MEAL

~

STOWAGE OPS
 Ref. MSG 064, MSG 066, MSG 067

MS3

ISS EVA SYS: C-LK DPRS/RPRS CC PRE REPRESS

~

ISS EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CC
 Perform CREWLOCK REPRESS

NH3 VENT TOOL CLNUP

~

EAS SETUP/VENT

SPDM LEE LUBE

PSARJ - INSTALL COVERS

CLEANUP/INGRESS

P3-P4 NH3 JUMPER STOW

ATA TO VENT

PSARJ - 2ND LUBE

SPDM CLA COVER INSTALL

MS4

~

IVA SUPPORT EVA 2

~

EXERCISE

 

~

NO
UNISOLATED
EXERCISE
[APFR FOR
SPDM LEE
LUBE]

NOTES
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FLT PLN/134/FLIGHT     

07

CREW WAKE AT 06/12:00

MARK BOX SPANKY
ISS EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CC
 Perform CREWLOCK REPRESS

ISS EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CC
 Perform CREWLOCK REPRESS

REPLANNEDREPLANNEDREPLANNED

A  C3  OMS ENG LEFT - ARM/PRESS (Wait 5 Seconds)
                    - OFF

3-74

STS-134/ULF6 FD

     

13:00

14:00

15:00

16:00

GMT

Date
05/22
(142)

     

00:00

01:00

02:00

03:00

04:00

MET

Day 006
W E Z

T
D
R
S

~

~

~

D
/
N

O
R
B

9
5

9
6

9
7

9
8

~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

A
T
T

CDR

ISS EVA SYSTEMS: 1.240 POST EVA
 With H2O RECHARGE
 Steps 37, 39, 66 not required
 MCC-H will perform Steps 43, 67-68
ISS EVA SYSTEMS: 1.225 EMU PREBREATHE
 Perform step 41 to remove Metox canister
 Ref. STS-134 CONSUMABLES TRACKING CC

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

POST EVA TAGUP
Private Conference via S/G 2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

L9  PS AUD A/G 1,2 (two) - OFF    
PRIVATE MEDICAL CONFERENCE
Private Conference via A/G 2

STORRM DAILY DEACT (CUE CARD)
ILLUMINATOR OPS (CC,TV) ILLUMINATORS ON-A,D

PLT

EXERCISE

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

STOWAGE OPS
 Ref. MSG 064, MSG 066, MSG 067

~

STOWAGE BRIEF
 Call down status to MCC via A/G 2

L OMS ACCUMULATOR REPRESS A
PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS1

ISS EVA SYSTEMS: 1.240 POST EVA
 With H2O RECHARGE
 Steps 37, 39, 66 not required
 MCC-H will perform Steps 43, 67-68
ISS EVA SYSTEMS: 1.225 EMU PREBREATHE
 Perform step 41 to remove Metox canister
 Ref. STS-134 CONSUMABLES TRACKING CC

~

POST EVA TAGUP
Private Conference via S/G 2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

 NOTES

3-74

07

CREW WAKE AT 06/12:00

MARK BOX SPANKY
ISS EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CC
 Perform CREWLOCK REPRESS

ISS EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CC
 Perform CREWLOCK REPRESS

REPLANNEDREPLANNEDREPLANNED

A  C3  OMS ENG LEFT - ARM/PRESS (Wait 5 Seconds)
                    - OFF

STS-134/ULF6 FD

     

13:00

14:00

15:00

16:00

GMT

Date
05/22
(142)

     

00:00

01:00

02:00

03:00

04:00

MET

Day 006
W E Z

T
D
R
S

D
/
N

O
R
B

9
5

9
6

9
7

9
8

A
T
T

~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

CDR

ISS EVA SYSTEMS: 1.240 POST EVA
 With H2O RECHARGE
 Steps 37, 39, 66 not required
 MCC-H will perform Steps 43, 67-68
ISS EVA SYSTEMS: 1.225 EMU PREBREATHE
 Perform step 41 to remove Metox canister
 Ref. STS-134 CONSUMABLES TRACKING CC

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

POST EVA TAGUP
Private Conference via S/G 2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

L9  PS AUD A/G 1,2 (two) - OFF    
PRIVATE MEDICAL CONFERENCE
Private Conference via A/G 2

STORRM DAILY DEACT (CUE CARD)
ILLUMINATOR OPS (CC,TV) ILLUMINATORS ON-A,D

PLT

EXERCISE

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~
STOWAGE OPS
 Ref. MSG 064, MSG 066, MSG 067

STOWAGE BRIEF
 Call down status to MCC via A/G 2

L OMS ACCUMULATOR REPRESS A
PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS1

ISS EVA SYSTEMS: 1.240 POST EVA
 With H2O RECHARGE
 Steps 37, 39, 66 not required
 MCC-H will perform Steps 43, 67-68
ISS EVA SYSTEMS: 1.225 EMU PREBREATHE
 Perform step 41 to remove Metox canister
 Ref. STS-134 CONSUMABLES TRACKING CC

~

POST EVA TAGUP
Private Conference via S/G 2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

 NOTES

10



FLT PLN/134/FLIGHT     

07

CREW WAKE AT 06/12:00

ROBERTO DREW TAZ
ISS EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CC
 Perform CREWLOCK REPRESS

REPLANNEDREPLANNEDREPLANNED

3-75

STS-134/ULF6 FD

     

13:00

14:00

15:00

16:00

GMT

Date
05/22
(142)

     

00:00

01:00

02:00

03:00

04:00

MET

Day 006
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-
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-
Z
V
V

A
T
T

MS2

TRANSFER BRIEF PREP
 Coordinate with transfer counterparts

TRANSFER BRIEF
 Call down status to MCC via A/G2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

CGBA STATUS CHK; GLACIER STATUS CHK (CC)

STOWAGE OPS
 Ref. MSG 064, MSG 066, MSG 067

~

MS3

~

ISS EVA SYSTEMS: 1.240 POST EVA
 With H2O RECHARGE
 Steps 37, 39, 66 not required
 MCC-H will perform Steps 43, 67-68
ISS EVA SYSTEMS: 1.225 EMU PREBREATHE
 Perform step 41 to remove Metox canister
 Ref. STS-134 CONSUMABLES TRACKING CC

POST EVA TAGUP
Private Conference via S/G 2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS4

EXERCISE

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

POST EVA TAGUP
Private Conference via S/G 2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

 NOTES

3-75

07

CREW WAKE AT 06/12:00

ROBERTO DREW TAZ
ISS EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CC
 Perform CREWLOCK REPRESS

REPLANNEDREPLANNEDREPLANNED

STS-134/ULF6 FD
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14:00

15:00

16:00

GMT

Date
05/22
(142)
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-
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V

MS2

TRANSFER BRIEF PREP
 Coordinate with transfer counterparts

TRANSFER BRIEF
 Call down status to MCC via A/G2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

CGBA STATUS CHK; GLACIER STATUS CHK (CC)

~
STOWAGE OPS
 Ref. MSG 064, MSG 066, MSG 067

MS3

~

ISS EVA SYSTEMS: 1.240 POST EVA
 With H2O RECHARGE
 Steps 37, 39, 66 not required
 MCC-H will perform Steps 43, 67-68
ISS EVA SYSTEMS: 1.225 EMU PREBREATHE
 Perform step 41 to remove Metox canister
 Ref. STS-134 CONSUMABLES TRACKING CC

POST EVA TAGUP
Private Conference via S/G 2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS4

~

EXERCISE

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

POST EVA TAGUP
Private Conference via S/G 2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

 NOTES
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MSG 062 - FD05 MISSION SUMMARY 

END OF PAGE 1 OF 2, MSG 062 

Good Morning Endeavour!!!! 1 
 2 
Great job with the focused inspection yesterday!   3 
 4 
Endeavour has been cleared for entry!! 5 
 6 
Looking forward to another great EVA today! 7 
 8 
AMS continues to operate on ISS nominally. Yesterday, AMS received ~50 million events 9 
and collected 90 Gb of data! This is more data than expected! 10 
 11 
 12 
 13 
YOUR CURRENT ORBIT IS: 187 X 183 NM 14 
 15 
NOTAMS -  16 
 17 

EDW - EDW 22L/04R IN USE.  EDT 22R/04L EMERGENCY DAY USE ONLY. 18 
EDW - LAKEBED RWYS RED. 19 
NOR - LAKEBED RWYS GREEN. 20 
HNL -    RWY 08R/26L CLSD 21 
NTU - RWY 05R/23L CLSD. 22 
FFA - NOT USABLE. IN CARETAKER STATUS. 23 
LAJ -  RWY WIDTH REDUCED TO 154' - EAST SIDE OF RWY CLSD. 24 
BEN - NOT USABLE. NOT SUPPORTED. 25 
IKF - NOT USABLE. NO AGREEMENT 26 

  27 
NEXT 2 PLS OPPORTUNITIES: 28 
 29 
NOR17  ORB 94   – 5/22:12  SKC 7 150/06P08 30 
EDW22  ORB 110 – 6/22:33  SCT150 BKN250 7 240/15P22 31 
 32 
OMS TANK FAIL CAPABILITY: 33 
 34 
NO 35 
 36 
LEAKING OMS PRPLT BURN: 37 
 38 
L or R OMS LEAK: ALWAYS BURN RETROGRADE 39 
 40 
OMS QUANTITIES(%) (POST Ti) 41 
 42 
L OMS  OX = 33.23 R OMS OX = 34.28 43 
 FU = 33.24 FU = 33.95 44 
 45 
 46 
 47 
 48 
 49 
 50 
 51 
 52 

12



MSG 062 - FD05 MISSION SUMMARY 

END OF PAGE 2 OF 2, MSG 062 

 1 
FOR CURRENT QTYS, SUBTRACT INCN’T COUNTER 2 
 3 
DELTA V AVAILABLE: 4 
                            5 
OMS          346 FPS 6 
ARCS (TOTAL ABOVE QTY1)     46 FPS 7 
 8 
TOTAL IN THE AFT  392 FPS  9 
 10 
ARCS (TOTAL ABOVE QTY2)    79 FPS  11 
FRCS (ABOVE QTY 1)    31 FPS   12 
 13 
AFT QTY 1    82 %    14 
AFT QTY 2    44 %    15 
 16 
 17 
 18 
 19 
 20 
 21 
 22 
 23 
 24 
 25 
 26 
 27 
 28 
 29 
 30 
 31 
 32 
 33 
 34 
 35 
 36 
 37 
 38 
 39 
 40 
 41 
 42 
 43 
 44 
 45 
 46 
 47 
 48 
 49 
 50 
 51 
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MSG 063A (27-0654A) - FD07 TRANSFER MESSAGE 
Page 1 of 5   

END OF PAGE 1 OF 5, MSG 063A (27-0654A) 

Good morning Roberto & Mark! 1 

Hope you enjoyed your Transfer‐Free day!  We have a few more of those lined up for you 2 

throughout the flight, and at the rate that you guys are transferring, we may have more!  Today 3 

you’ll start with your Stowage Ops, as well.  The Stowage Team is sending up a separate message 4 

with those details. 5 

The Transfer List Excel file, FD07_Transfer_List_STS134.xls, is located on the KFX machine in C:\OCA‐6 

up\transfer (and available via the PGSC homepage). 7 

 8 

For ISS, the Transfer List Excel file, FD07_Transfer_List_STS134.xls, is located in K:\OCA‐up\transfer. 9 

 10 

FD07 Choreography 11 

 None Identified 12 

 13 

Transfer Notes 14 

 You are GO to transfer Return Bag 401.  There are still some samples to be taken, but those 15 

will be added directly to MF14E when they’re taken.   16 

 We copied that 3.0 CTB s/n 1016 was temp stowed on the Middeck for the CWC fills.  As you 17 

probably know, the Silver Biocide kits that you’re using for those fills came over in that CTB. 18 

Those Silver Biocide Kits should return on the Shuttle in Bag H per Item 736.  Would you like 19 

us to call Item 736 complete since they’re on the Shuttle? Or leave it unchecked as a 20 

reminder to you to confirm that you’ve taken them out of the CTB and stowed them in Bag 21 

H? 22 

 On FD05, Cady took a Microbial Sample and showed a very small amount of growth. 23 

Typically, that small amount of growth does not require returning the sample, so Cady 24 

threw the sample out.  Since then, the ground teams have decided that they do want the 25 

sample returned. Cady has been notified and she mentioned she’d try to find the sample.  If 26 

she finds it before she leaves, we’d like to return the sample and you’ll see this on the 27 

Transfer List in the next few days.  Please let us know if she does not find the sample prior to 28 

her departure. 29 

 Also, please note that some of your crew members will be sleeping while you’re 30 

working on transfer ops – so keep that in mind when working near sleep stations. 31 

 32 

Change Pages 33 

Please incorporate changes as follows: 34 

In the Transfer List RETURN tab 35 

  Replace pages 1 & 9 36 

Add page 10 37 

 38 

 39 

 40 

 41 

 42 
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MSG 063A (27-0654A) - FD07 TRANSFER MESSAGE 
Page 2 of 5   

END OF PAGE 2 OF 5, MSG 063A (27-0654A) 

 1 

Change Details 2 

401: Constraint removed 3 

401.1: Added the COL ITCS sample that will be collected on FD14. 4 

906: Adding a 0.5 CTB containing 4 EVA Gloves with a T61p Battery inside. Battery needs to 5 

be bagged and bubble‐wrapped prior to transfer. 6 

907, 907.1, 907.2, 907.3:  You will need to retrieve an empty 0.5 CTB from ISS and fill it with 7 

some EVA items that have now been approved for return (items 907.1, 907.2, and 907.3)  8 

908 and 909:  Adding some MSG Tapes that have recently been approved for return.  These 9 

tapes should go in the 1.0 CTB already stowed in MF71C. 10 

 11 

 12 

 13 

 14 

 15 

 16 

 17 

 18 

 19 

 20 

 21 

 22 

 23 

 24 

 25 

 26 

 27 

 28 

 29 

 30 

 31 

 32 

 33 

 34 

 35 

 36 

 37 

 38 

 39 

 40 
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27-0638 (MSG 064) - ULF6 Stowage Choreography 
Page 1 of 3 
 

Page 1 of 3, 27-0638 (MSG 064) 

 

Box and Roberto,  
  
Welcome to your first day of ISS Stowage Ops! Today you have approximately 7 
hours of Stowage Ops between the two of you. Our recommendation is for Box to 
start with ULF6 Unpack. Later, when you’re paired up, we would like you to work on 
ATV Cargo Ops. In the ATV, you’ll start with adapter plate installations and the 
Temporary Stowage Rack (TSR) deploy, which are tasks that require two crew 
members. 

For ATV ops – you’re going to start by installing four adapter plates. Paolo should 
have shown you which tools to use, or have them already pregathered for you. 
The adapter plates act as pairs – the straps on the top and bottom on the plates 
have either male or female clasps, so you’ll need to find the matching plates in order 
to effectively mount the M bags. We’ve specifically picked out plates for you to use 
on the S2 rack. Since you’re only adding one plate to the P2 rack, you’ll have to take 
a look to see which plate is already there and find a match.  
 
Also, please note that some of your crew members will be sleeping while you’re 
working on stowage ops – so keep that in mind when working near sleep stations. 
Don’t hesitate to call down with any questions! 
 
Good luck!! 
 
 ATV2/ ULF6 ISO Team: Kelly, Mike, Jaclyn, Misty, Eryx, & Nikhail 

Choreography: 

Box – ULF6 Unpack (7 hours but can be done one CTB at a time) 
Execute per Transfer List Book, Unpack Tab.  

Box and Roberto – ATV Cargo Ops: Reference 27-0290D: ATV2 Cargo List 

1. Install final plate on ATV2P2 
a. Take close out photos of the ATV2P2_A1 and ATV2P2_A2.  
b.  Mount plates per US SODF; ATV Cargo Ops: Prep for Undock; 3.200 

ATV RACK ADAPTER PLATE INSTALLATION.   
i. Plates are stowed in ATV2O1_A0 and E0 locations 

c. Please don’t use plate with barcode “PLATE023”. This is specifically 
labeled for the ReBR payload.  

2. Plate over ATV2S2 
a. We understand that this rack may not be 100% full. Please take a 

picture of each rack sector prior to plating. 
b. Mount 3 plates on ATV2S2 per US SODF; ATV Cargo Ops: Prep for 

Undock; 3.200 ATV RACK ADAPTER PLATE INSTALLATION.   
i. Plates are stowed in ATV2O1_A0 and E0 locations 

16



27-0638 (MSG 064) - ULF6 Stowage Choreography 
Page 2 of 3 
 

Page 2 of 3, 27-0638 (MSG 064) 

 

ii. The ATV2S2_A1/A2 positions don’t need to be blocked. Do not 
install a plate in the 1st plate position.  

iii. PLATE021 and PLATE022 are a pair. These should be mounted 
in the 2nd and 3rd plate positions. The plate with barcode 
“PLATE023” should be mounted closest to the deck. This is 
specifically labeled for the ReBR payload. After everything is 
mounted, ATV2S2 should look like this:  
 
 

 
 

3. Mount RFTA bags on ATV2P2 
a. Trash items 712-712.2, 735-735.2 
b. The RFTA foam cap from 712.2 will need to be removed and stowed 

back in the PMM before you xfer the RFTA to ATV for disposal. 
4. Mount RFTA bag on ATV2S2 

a. Mount the M-01 bag on the center 2nd and 3rd adapter plates. This bag 
is significantly heavier than any other trash item. 

5. Deploy 2nd TSR 
a. Use US SODF; ATV Cargo Ops: Initial Setup; 1.200 TEMPORARY 

STOWAGE RACK (TSR) INSTALLATION.  
b. Unpack Items 8-8.3, related trash item 309 
c. Unpack item 6 the empty 1.0 CTB can be transferred to the NOD3A2 

CTB farm if it is still in ATV.  
6. Trash ULF6 foam 

17
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Page 3 of 3, 27-0638 (MSG 064) 

 

a. Trash items 203 – 206.  If you have any difficulty with the stowage 
locations given please let us know. 

 

Below are additional tasks that can be started if time remains:  
 

1. Relocate CTBs w/CWC-Is from JLP to PMM Standoffs (7 hours total – but can 
be done in 1 hour increments) 

a. Two crew working simo is recommended for this procedure.  This 
activity involves rotating RSPs and/or removing cargo from rack bays 
to access the standoff areas.   

b. Execute per message 27-0487A: JLP CWC-I Relocation Rev A 
2. Relocate JAXA Cargo to JEM (1 hour) 

a. This activity involves relocating a few JAXA items from US stwg 
locations to permanent homes within the JPM and JLP.  It is 
recommended that you perform this after #1 above since one of the 
JLP locations must be cleared of CWC-Is prior to the JAXA item being 
restowed.   

b. Execute per 27-0530: JAXA Hardware Relocate 
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27-0652 (MSG 065) - STS-134/ULF6 FD7 EVA DELTAS 
Page 1 of 1 
 

Page 1 of 1, 27-0652 (MSG 065) 

 

Taz, the following are a few pen & inks for EVA2 (EVA, TIMELINES):  
 

1) A  Safety tether snag on the SARJ hardware was seen on EVA 1.  To prevent future 
snags, please add a note to Page FS 7-69, EV2 step 19 and Page FS 7-70, EV1 
step 4, to route Safety Tether inbd of the SARJ when translating to the aft side to 
clear the SARJ covers.  

2) After reviewing flight video, the vent tools are in the expected config.  Please 
disregard the updates that were uplinked in FD6 Execute Package to EV 1 step 13, 
FS 7-73.   
WAS (and IS):   
                   1.  Retrieve and attach MUT EE to P6 HR 5321 (straight on HR) 
                       Locked 
                         Clock L-bracket so it is parallel to HR 

3) Page FS 7-75, EV1 step 31, if the vent tool lines need more slack due to the kink, 
Drew is okay to relocate the MUT EE inbd to HR 5318.  

4) Page FS 7-76, EV1 step 7, if the vent tool lines need more slack for the EAS 
Jumpers, Drew is okay to relocate the MUT EE outbd to HR 5326 if the vent lines 
cannot be routed diagonally to reach. 
 
Also, Drew is free to straighten the vent tool extension near the kink if needed. We 
just do not want him to bend it back on itself anymore. 
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Change 
Flag


Item # Item Name

[LABEL]
Qty S/N Barcode Launch Stowage 

Location
Temporary 

Stowage Location
Recommended Final 

Location
Constraints/**Comments/PROCEDURE

S

6 1.0 CTB
[Deck TSR Bag]
[SEG33111838-307]

1 1475 CTB00226E ATV2D2_C1 NOD3A2

X
8 1.0 CTB

[Overhead TSR Bag]
1 1467 CTB00219E ATV2D2_C2 NOD3A2

X
8.1 Ballast Plate 2 - - See Trash Tab **This is Trash Item # 309. 

X
8.2 Temporary Stowage Rack

[TSR]
1 - 2TSR0002E

X
8.3 Ziplock: Seat Track Studs 1 - ATV00069E ** Ziplock contains 9 Seat Track Studs 

41 M-01 Bag
[Multifiltration ORU - 2]

1 1027 003006J ATV2P2_Rack 
Front

PMM Endcone ATV2S2_A0 **M-01 Bag will be used to contain 2 
RFTAs for disposal on ATV2.

**This is trash item #959


56.1 Foam All - - ATV2S1_A2 **This is Trash Item # 800. 


56.2 ИПК-1M 

[GAS MASK] 
2 005

006
ATV00059E
ATV00060E

ATV2_Deployed

56.3 Add On Return Grid 
[AORG-001]

4 01
02
03
04

00001402E
00001403E
00001404E
00001405E

ATV2_Deployed COL1D4_E2



56.4 CBEF Humidifier Refill Kit
[T6-24289]

2 003
004

CBEHR013N
CBEHR014N

JPM1O3_C2
(JEM Bag 6: P/N 

80AS56740-119, S/N 
001, B/C JBAG0006N)

60.2 21.5" Handrail
[G11F5200-2]

9 - - ATV2S1_B2
(in 2.0 CTB)

Deploy in ATV as 
needed

ISS_Deployed **Use in ATV. Prior to undock, these will 
be removed and deployed in USOS.

71 M-01 Bag
[RFTA #2]
[SEG33111805-301]

1 1007 004378J ATV2S2_Rack 
Front

ATV2S2_A0 **This is Trash Item # 735 946. 



71.1 Foam 9 - - See Trash Tab KEEP foam in M-01 Bag 1007. 

**This is Trash Item # 946.1.  

S2 Rack Front

S1 Rack
ATV2S1_A2
(in 1.0 CTB)

ATV2D1

ATV2S2_Rack 
Front

(in M-01 Bag)

27-0290D (MSG 066D) - ATV2 Cargo List
Please record your updates either by crew notes or by calling down any updates to MCC-H.  When calling down updates, please reference the "Item #."  If you have any questions, do not hesitate to ask.

Please remove all items from ziplock bags, foam, bubble wrap, and other packing materials except where noted; place all temporary packing materials in Common Trash.   Place any empty ziplock bags in the 
Ziplock Pantry at NOD2O1.  Any ziplocks or bubble wrap that you feel is excess and not needed you can dispose in common trash.  There are foam blocks behind bags in all of the rack sectors. Please leave 
those in place. 

D2 Rack

ATV2D1_Deployed
ATV2O1_ Deployed

ATV2D2_C2
(in 1.0 CTB)

P2 Rack Front

Unpack List Page 1 of 1
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27-0487A (MSG 067A) - JLP CWC-I Relocation  
Page 1 of 6 

Increment 27: JLP CWC-I Relocation  
 
 
Goal:   To relocate CWC-Is packed in CTBs from JLP to PMM standoffs.  Some CWC-Is that are not currently packed in CTBs will 

remain on the rack fronts in JLP until another activity.   
 
Duration:    7 hours, but can be done in parts 
 
Procedure: 

1. Relocate items per Table A.   
a. The PF1 standoff has been completed, but 7 empty standoffs remain.  See photos below Table A for how to orientate the CTBs 

in the standoffs.   
b. It may be necessary to remove a couple CWC-Is from the 3.0 CTBs to manipulate the CTBs into the standoff area due to the 

airduct.  If possible replace the CWC-Is inside the CTB.  If not possible, please try to stow the CWC-Is within the standoff outside 
the 3.0 CTBs.   
NOTE:  There have been a few leaks recently.  In order to mitigate pressure on the fittings and seals, please handle the CWC-Is 
and CTBs containing CWC-Is with care.    

c.  Report your results to MCC-H and we will update IMS for you.   
 
Notes on accessing the standoffs: 
1)  To access the PF4 standoff, remove enough stowage in F3 to access the PF3 standoff.  Access the PF4 standoff through the PF3 standoff.   
2)  To access the PF3 standoff, go through the F3 rack bay.   
3)  To access the PF2 standoff, either go through the PF3 standoff, or rotate the F2 RSP. 
4)  To access the PF1 standoff, rotate the F1 RSP.   
5)  To access the PA4 standoff, go through the A4 rack bay.   
6)  To access the PA3 standoff, go through the P3 rack bay.   
7)  To access the PA2 standoff, either go through the PA3 standoff, or rotate the A2 RSP.   
8)  To access the PA1 standoff, go through the A1 rack bay. 
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27-0487A (MSG 067A) - JLP CWC-I Relocation  
Page 2 of 6 

 
 
 
Table A: CTBs with CWC-Is 

 
Ref 
# 

Current 
Location 

Item S/N B/C Qty New Location Notes 

 

1 PMM1F4 
Rack Front 

 

2.0 CTB 1066 004200J 1 PMM1PA1 
Standoff 

Please confirm the S/Ns of the CWC-
Is in this CTB.  IMS shows this as 
empty after the inventory from the 
last activity, but we think there are up 
to 4 CWC-Is in this CTB.     

 
2 JLP1F2 

Rack Front 
 

2.0 CTB 1070 
1100 

004204J 
010688J 

2  

 
3 JLP1F2 

Rack Front 
 

3.0 CTB 1116 
 

006773J 
 

1 PMM1PA2 
Standoff 

 

 
4 JLP1S1 

Behind HDP 
 

3.0 CTB 1089 
 

006746J 
 

1  

 
5 PMM1F4 

Rack Front 
 

3.0 CTB 1121 006778J 1 PMM1PA3 
Standoff 

 

 

 
6 JLP1S1 

Behind HDP 
 

3.0 CTB 1107 006764J 1  

 
7 JLP1F2 

Behind HDP 
 

3.0 CTB 1091 
1118 

006748J 
006775J 

2 PMM1PA4 
Standoff 

 

 
8 JLP1F2 

Behind HDP 
 

3.0 CTB 1034 
1043 

004219J 
004228J 

2 PMM1PF2 
Standoff 

 

 
9 JLP1F2 

Behind HDP 
 

3.0 CTB 1048 
1085 

004233J 
006742J 

2 PMM1PF3 
Standoff 
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27-0487A (MSG 067A) - JLP CWC-I Relocation  
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Ref 
# 

Current 
Location 

Item S/N B/C Qty New Location Notes 

 
10 PMM1F4 

Rack Front 
 

3.0 CTB 1073 004258J 1 PMM1PF4 
Standoff 

 

Only contains 4 CWC-Is.   

 
11 JLP1S1 

Behind HDP 
 

2.0 CTB 1098 
1111 

010686J 
010699J 

2 PMM1PF4 
Standoff 
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Photo 1 – 3.0 CTB on end in the standoff (photo from Bldg 9 – note no airduct) 
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Photo 2 – Two 3.0 CTBs stowed in a standoff (photo from Bldg 9 – note no airduct) 
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Photo 3 – On-orbit photo from first completed standoff 
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MSG 068 (27-0655) FD06 MMT Summary 
Page 1 of 1 
 

Page 1 of 1, MSG 068 (27-0655) 

STS-134/ULF6 FD06 - MMT Summary  1 

 2 

The MMT met today to review the orbiter systems and mission progress.  3 

 4 

Endeavour continues to perform exceptionally well.  5 

 6 

Thanks to the extras views of damage site 600_2-001, the DAT team was able to 7 

accurately characterize the cavity dimensions allowing them to remove the 8 

assumptions/unknowns that were used in the original analysis. With that, that DAT 9 

team was able to clear all TPS “Areas of Interest” and Endeavour is cleared for entry 10 

at this time. The analysis showed positive margins for all the damage tile sites even 11 

in a dispersed Entry case.  12 

 13 

Good Luck on EVA 2. 14 

 15 

 16 
 17 

 18 

 19 

 20 

 21 

 22 

 23 

 24 

 25 

 26 

 27 

 28 

 29 

 30 
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MSG 069  FD07 Crew Choice Downlink Opportunities  
 

Page 1 of 1, MSG 069  

Post‐Sleep Morning of FD7 1 

TDRS  AOS  LOS  Delta (min)  Notes 

W‐TDW  5/12:40  5/12:58  18   

E‐TDE  5/13:39  5/13:51  12   

W‐TDW  5/14:15  5/14:48  33   

E‐TDE  5/15:17  5/15:24  7   

W‐TDW  5/15:51  5/16:22  31  After Post‐Sleep 

 2 

Pre‐Sleep Evening of FD7 3 

TDRS  AOS  LOS  Delta (min)  Notes 

E‐TDE  6/02:21  6/02:33 12  

 4 

 5 

 6 

 7 

 8 

 9 

 10 

 11 

 12 

 13 

 14 

 15 

 16 

 17 

 18 

 19 

 20 

 21 

 22 

 23 

 24 

 25 

 26 

 27 

 28 

 29 

 30 
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